
 
Contract:  64387 Authorization:  23 
  
County:  Bureau 
  
Section:  (3C-CS)RS-2 
  
Route:  FAP 615 
  
District:  2 
  
Project:  ACF-165(4) 
  
Description:  0.79 MILES OF 36 FT AND VARIABLE WIDTH OF BITUMINOUS 
CONCRETE RESURFACING AND SIGNAL INSTALLATION ON US ROUTE 6 FROM 
ILLINOIS ROUTE 26 (N) TO ILLINOIS ROUTE 26 (S) IN PRINCETON. INCLUDES 
UPGRADING THE TRAFFIC SIGNALS AT THE INTERSECTION OF MAIN STREET 
AND INSTALLING NEW TRAFFIC SIGNALS AT THE INTERSECTION OF EUCLID. 
  
Contractor:  Advanced Asphalt 
  
Awarded Contract Value:  $4,654,143.73 
 
Authorization Amount:  $42,457.95 
 
Description and Reason for Change:  Balance Final Field Measurements, 
Unpredictable Addition, Work Added per Joint Agreement, Plan Quantity Error (other 
than Bridge Plans), Contract Administration 
 
Reason for Determination:  This change is germane to the contract because the 
change represents an adjustment required by the contract, based on unpredictable 
developments in the work. 
 




